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Construction Change Order and Time Extension Summary

Contract Information Contract No.: SRS-32458  Letting Date:10/21/2009

District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Del Real, Ramon Status:Pending
DISTRICT

Change Order Information Change Order No.: 001 EWA: Y or Force Acct: N

Date Generated: 00/00/0000 Date Approved: 00/00/0000

Reason Code: CHANGED COND, Construction Related
Description: Pavement Removal @ Stadium & Lutz Intersections

Original Contract Amount $ 251,140.74
Current Change Order Amount $-1,188.98 Percent: -0.473 %
Total Previous Approved Changes $0.00 Percent: 0.000 %
Total Change To-Date $-1,188.98 Percent: -0.473 %
Modified Contract Amount $ 249,951.76

Time Extension Information

Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:
Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SS Days by AE: DCE: SCE: DDCM:
SS Days SP Days Value $

Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SS Date 00/00/0000 or SP Days 0



Contract No:SRS-32458

Change Order No.: 001

INDIANA Department of Transportation Page: 2
Construction Change Order and Time Extension Summary

Review and Approval Information
Required Approval Authority
($ per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%?

Scope/Design Recommendation
Required?

Approval Authority Concurs with PM?

LPA Signatures Required?

FHWA Signatures Required?

AE: DCE: SCE: * DDCM: *
(-LE $ 250K-) (- LE $ 750K - ) (~-LE$2M ) (- GT $2M )
(50 SS days ) (100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

Y/NIY, by Date Issued

Y/ NIfY , Copy to Program Budget Manager

Y / N IfY, Referred to Project Manager(PM)

Date to PM Date Returned

Y /N IfY, Concurrence by Date

If N,Resolution: Approved Disapproved
Resolved by Date

Y/ NIfY, Date to LPA Date Returned
Y/ NIfY, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:




Contract No:SRS-32458 INDIANA Date:06/03/2010

Change Order No:001 Department of Transportation Page: 3
Contract: SRS-32458
Project: 0901102 - State:0901102
Change Order Nbr: 001
Change Order Description: Pavement Removal @ Stadium & Lutz Intersections
Reason Code: CHANGED COND, Construction Related
- CLN "PCN PLN item Code Unit Umt Price CO aty Comiﬁent R Amouht :'C‘Hénge
0009 0901102 0009 301-07448 TON 18.510 -200.000 C Amount:$ -3,702.00

Item Description: COMPACTED AGGREGATE, NO. 53, BASE
Supplemental Description1:
Supplemental Description2:

0015 0901102 0015  402-07450 TON 75.830 -166.000 C Amount:$ -12,687.78
Iltem Description: HMA WEDGE AND LEVEL, TYPE A

Supplemental Description1:

Supplemental Description2:

0042 0901102 0042 202-02240 SYS 52.800 286.000 C Amount:$ 15,100.80
Item Description: PAVEMENT REMOVAL

Supplemental Description1:

Supplemental Description2:

Total Value for Change Order 001 = $ -1,188.98

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

ltem #9 Comp. Agg. #53, Base; This item was reduced when patching was modified to only remove the asphalt over the existing concrete
pavement in random areas throughout the project. Item #15 HMA Wedge & Level, Type A; This item will not be used, W&L was to be used for
building the crown on the road, the milling will be done in such a way that the crown will be built-in with the milling operation. ltem #42, Pavement
Removal; When the exploratory cores were taken on this project, concrete pavement was discovered under the asphalt pavement. It was
determined to remove the concrete pavement at the intersections of Salisbury St. & Stadium Ave. and Salisbury St. & Lutz St.

Change Order Explanation for Specific Line ltem

Itis the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged. W
» - / 69-—6&7
A .
Contractor: /F' € 7[/1 - /2' /L 7 Signed By: @C

Date: 6 / g /// 0

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE) (TITLE) (DATE)

(SIGNATURE) (TITLE) (DATE)
SUBMITTED FOR CONSIDERATION

PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level
Project Engineer/Supervisor

Name of Approver Date Status
Del Real, Ramon 00/00/0000 Action Pending




3425 O’FARREL ROAD « LAFAYETTE, INDIANA 47905 « WWW . RIETHRILEY.COM

CHERE Emploves Owned”

PROPOSAL Date: May 25,2010
JobName: & R § 3 2 4 5 8 A | JoblLocation:  Salisbury Street  West Lafayelie, IN
Proposal Submitted To Owner Information ]
Name: Ramon Del Real Name: I N D O T
Company: B F S Company:
Address: Address:
City/St/Zip City/St/Zip
Phone: Fax: Phone: Fax:
Mobile: Email: Mobile: Email:

Rieth-Riley Construction Co,, Inc. (“Contractor”} submits to Owner/General Contractor (“Customer”) this Proposal based on
plans and specifications prepared by  and dated and the following addenda, if any: .

Complete the following tem: HMA patching for the intersections of Salisbury & Stadium and Salisbury & Lutz strests
Approx 40° x 40 each

Xoox  Concrete pavement removal for HMA patching. - Remove concrete pavernent under the existing
asphalt pavement o subgrade. Work to be completed in two separate days.
HMA patching and Comp Agg prices will remain as per contract,
This unit price is in addition to other pay items.
3568Y @ $ 5280/8Y = § 18,796.80

THIS PROPOSAL SHALL REMAIN VALID ONLY FOR 15 DAYS FROM THE ABOVE PROPOSAL DATE. l SALES TAX INCLUDED: NO

THIS PROPOSAL INCLUDES ALL OF THE STANDARD Ri il CO%“ ION COANC
TERMS & CONDITIONS SET FORTH ON THE REVERSE SIDE | . // LT

OF THIS DOCUMENT. = TromasWBeck A}

ACCEPTANCE OF PROPOSA
| (we) have read the above Proposal, INCLUDING THE STANDARD TERMS & CONDITIONS ON THE REVERSE SIDE, and hereby
accept this Proposal. You are hereby authorized to begin the work as proposed.

(Date Signed)
By:

(Puthorized Signature) (Printed Mame & Title)




'Ramon Delreal

From: Seef, Erik [ESEEF@indot.IN.gov]

Sent: Tuesday, May 25, 2010 10:04 AM

To: Ramon Delreal

Cc: ‘David Buck'; 'Elizabeth Cook'

Subject: RE: salisbury quote “

Mr. Delreal: :

The submitted price is within the acceptable range based on past bid history: The bid history can be found in the change
order file for this contract in the District. This adds pavement removal, 202-02240, to the contract at $52.80 / SYS. Keep
in mind that the total amount of the contract is set, and that any overruns fall back to the LPA.

If you have any comments or questions, do not hesitate to contact me.
Erik Seef

From: Ramon Delreal [RDelreal@bfsengr.com]
Sent: Tuesday, May 25, 2010 9:52 AM

To: Seef, Erik

Ce: 'David Buck'; 'Elizabeth Cook'

Subject: FW: salisbury quote

Erik,

Attached is the price quote for the pavement removal required on Salisbury Street. Please review and let me know if it
meets your approval.

Thank you,

Ramon

From: Tom Buck [mailto:TBUCK@rieth-riley.com]
Sent: Tuesday, May 25, 2010 9:49 AM

To: Ramon Delreal

Subject: RE: salisbury quote

Revised quote TB

From: Ramon Delreal [mailto:RDelreal @b fsengr.com]
Sent: Tuesday, May 25, 2010 9:24 AM

To: Tom Buck

Cec: Bob Harvey

Subject: RE: salisbury quote

Tom,

Per our conversation this morning, we would like for you to proceed with option #3 (complete removal and replacement).

I will mark out the removal areas at the Lutz & Stadium intersections plus other areas else where. We need to complete the
work at the intersections prior to doing any work on the other patching areas in order to know how much money is still
available,

Bob-Knowing what is to be done, please let me know what the schedule will be for doing this work.

Thank you,
Ramon

From: Tom Buck [mailto: TBUCK @rieth-riley.com]
Sent: Monday, May 24, 2010 5:26 PM

To: Ramon Delreal

Subject: salisbury quote

Three options lets do the first one !



THE \/4 [5) /) Y4
rea [“ltan Commission
of TIPPECANOE COUNTY
20 NORTH 3RD STREET (765) 423-9242
- SALLIE DELL FAH
LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DlRECTg;g

www tippecanoe.in.gov/apc

July 27, 2010
Ref No: 10 - 227

Dave Buck

City of West Lafayette
609 West Navajo

West Lafayette, IN 47906

REM: City of West Lafayette, Salisbury Street
Contract SRS-32458
Change of Work Orders 1 through 4

Dear Dave:

Attached you will find the signed change orders for the above referenced
project. The change orders reflect pavement removal at the Stadium and
Lutz intersections, changes in pavement marking materials, adjusting under

runs, and time extension due to utility delays. The total is a credit of
$3,520.16.

This project is federally funded through American Recovery and
Reinvestment Act of 2009 funds. Since there is an overall credit to the
project cost, as the Greater Lafayette MPO Director, I hereby authorize these
change orders.

Please contact me if you have any questions.

Sincerely,

W
Sallie Dell Fahey
Executive Director
enclosures

cc: Erik Seef, Area Engineer

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County



Change Order MPO Certification

Project: Salisbury Street

Federal Funds: American Recovery and Reinvestment Act Funds
Contract Number: SRS-32458

Change Order Number: #1 -4

Federal Funds Approved: Credit of $3,520.16

. -7
Sallie Dell Fahey 7
Executive Director

7/;3///&

Date




2009 AARA Salisbury Street Resurfacing, CO#1, August 2, 2010.

APPROVED:

DATE:

Attest:

CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

Clerk-Treasurer Judith C. Rhodes



